



Dennis Wisnosky
DoD Business Mission
Area Chief Technical
Officer & Chief Architect
in the Office of the
Deputy Chief
Management Officer

Kim Pisall
Director, Transformation
Priorities &
Requirements, Supply
Chain Management,
Business Transformation
Agency

BECCM COI Meeting

Monday, January 24, 2011



Agenda

- **BECCM COI Road Map Review**
- **Address Status Update**
- **Country Code Brief**
- **Action Item Review**



Enterprise Standards Roadmap

January 21, 2011

January 21, 2011				FY10	01 FY11			02 FY11			03 FY11			04 FY11		FY12	
Topic	Domain	Lead	Current Status		Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	
Unit of Measure	DCMO	Jerry Cole, John Garbarino	Waiting for funding of Proof of Concept	Requirements Defined Approval of Functional Approach		Tech Syntax Phase Approval			Approval of Enterprise Data Solution								UoM BEA 9.0 Update
Address	RPGILM	Jerry Cole, Zack Waltz	FGDC standard anticipated approval date 1st week of February.					Topic assigned to Working Group	Approval of Functional Approach				Approval of Enterprise Data Solution		Draft BEA 9.0 BIP		
Country Code	MSSM	Jerry Cole, Brian Jackson	Tiger Team working on documents requirements next meeting of 1/17/11.		Kickoff Meeting			Requirements Gathering				Development of Profile			TechDoc/Draft BIP		
Program	HRM, WSLM, FM	Jerry Cole, Brian Jackson	FM will provide OSD's CAPE definition for Program at January BECOM		Acquisition Program Info Brief		HRM Program Definition Brief		FM provide OSD Cape definition								
P2P Data Standard	MSSM	Jerry Cole, Mark King	Validating information w/ stakeholders/ CIOs for input	BEA 7.0 Heat Map						BEA 8.0 Release		BEA 8.0 Heat Map					
O2C Data Standard	FM, MSSM	Jerry Cole, John Garbarino	Validating information w/ stakeholders/ CIOs for input	BEA 7.0 Heat Map		Workshop w/DLA / DLMSO									Prepare BIP 9.0	Requirements Defined on hold until BEA 9.0	
H2R	PSRIM	Jerry Cole, Amy Anda	Sub-Level 1 Processes defined and will be represented in BEA 8.0		H2R Workshops					BEA 8.0 Release		BEA 8.0 Heat Map					

□ Documentation Implementation	○ BEA Update
★ Requirements Defined	◇ Milestone

Green	Effort is on track to complete milestones on approved dates
Yellow	Slippage from actual to a new date and forecasted delays
Red	Major delay has occurred (beyond slippage), no work is being performed, deadline has passed



Address Status Update

January 24, 2011

Mr. Jerry Cole

BTA Enterprise
Standards,

Transformation Priorities
and Requirements

Supply Chain
Management



Address Status

DCMO Working group staffing memo approved and ready for distribution

- **FGDC Coordination Group members vote on approval of the standard for FGDC endorsement: Closing date is 2011-01-19.**
 - **The next step will be endorsement of the standard by the FGDC Steering Committee.**
- **Waiting for the Federal Geographic Data Committee (FGDC) *United States Thoroughfare, Landmark, and Postal Address Data Standard* to become an official Federal Standard**
 - Expected first week of February 2011



Address – Next Steps

<u>Completion Date</u>	<u>Milestone</u>
Signature + 14 working days	➤ Assign Address to a working group (Pending distribution of Address memo)
Signature + 26 working days	➤ Agreed to Problem Statement and Problem Scope ➤ Business Vocabulary Alignment ➤ Proposed Functional Approach
Signature + 41 working days	➤ Revised Functional Approach
Signature + 55 working days	➤ Approval of Functional Approach